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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-13-4.3/9.6

04-ALA-13-4.9/4.9

04-ALA-13-9.0/10

04-ALA-13-9.9/10.1

04-ALA-24-5.1/6.2

04-ALA-24-5.6/0

Fed Aid

HB4N

HB1

Pgm Code

IN ALA COUNTY IN OAKLAND FROM RTE

13/580 SEPARATION TO RTE 13/24

SEPARATION.

IN ALAMEDA IN OAKLAND AT 0.1 MILE

SOUTH OF CARSON STREET  UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE SOUTH OF BROADWAY TERRACE

UNDERCROSSING TO HILLER DRIVE

IN ALAMEDA COUNTY IN OAKLAND ON NB

ROUTE 13 (TUNNEL RD) BETWEEN HILLER

DRIVE & VINCENTE ROAD

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY, ON ROUTES 24 AND

580 AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT

SOLDIER PILE RETAINING WALL WITH

REPLACE ASPHALT CONCRETE SURFACING

UPGRADE SHOULDER/SIDEWALK

ROADWAY PLANTING

REPLACE GORE SIGNS WITH OVERHEAD

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

GRANITE ROCK COMPANY

GORDON N. BALL, INC.

MARINA LANDSCAPE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SANTA CLARA  CA 95054

ALAMO  CA 94507

SAN JOSE  CA 95136

ALAMO  CA 94507

ANAHEIM CA 92805

IRVINE  CA 92614

LOI, LAWRENCE

TRINH, JASON

HOLLIS, JOHN

TRINH, JASON

Resident
Engineer

 

 

(510)867-6035

(510)774-6007

(510)774-5911

(510)231-7194

 $4,096,328

 $1,573,621

 $599,847

 $931,177

 $2,291,280

 $693,285

Bid + CCOs

 $0

 $0

 $506,236

 $917,450

 $1,658,053

 $663,663

Comp To  date

 $0

 $0

 $506,236

 $46,867

 $250

 $15,321

This Month

09/28/15

10/26/15

06/09/15

04/24/15

08/06/14

01/27/15

Awarded

10/14/15

11/05/15

06/25/15

05/07/15

08/21/14

02/13/15

Approved

12/11/15

11/24/15

11/21/18

11/20/15

Est Comp

 0%

 0%

 68%

 97%

 0%

 100%

%Time

 0%

 0%

 84%

 96%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1J1904

04-1SS414

04-3E2304

04-0G2104

04-294944

04-4A3424

Contract 

NHP-P013-(027)E

NHP-P013-(026)E

  

  

  

HSNH-X001-(586) 

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

333 CAMILLE AVENUE

120 GRANITE ROCK WAY

333 CAMILLE AVENUE

1900 SOUTH LEWIS STREET

1792 KAISER AVENUE

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

11/30/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-/0

04-ALA-80-1.7/2.2

04-ALA-80-1.7/2.5

Fed Aid

20.20.201

130

20.20.201

130

20.80.360

000

HM

HA12

HA23

Pgm Code

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN ALAMEDA/CONTRA COSTA COUNTIES, IN

AND NEAR OAKLAND, AT CALDECOTT TUNNEL

BORES 1,2, AND 3 RECONSTRUCT FIRE

SUPPRESSION WATER SYS

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTIES, IN AND NEAR OAKLAND, AT

CALDECOTT TUNNEL, REPLACE

UNINTERRUPTED POWER SUPPLY (UPS) SY

IN ALAMEDA COUNY AT VARIOUS LOCATIONS

ON ROUTES 24,580,680,880, AND 980

SFOBB TOLL PLAZA MEDIAN LANDSCAPE

PLANTING.

IN OAKLAND, FROM T0.3 MILE WEST  TO

0.5 EAST OF THE SAN FRANCISCO-

OAKLAND PAY BRIDGE TOLL PLAZA

Description 

INSTALL SECURITY SYSTEM

RECONSTRUCT WATER SUPPLY SYSTEM

REPLACE POWER SUPPLY SYSTEM (UPS)

BRIDGE REPAIR WORK

PLANTING AND IRRIGATION SYSTEM

CONSTRUCT BIKEWAY

Type Of Work

ROSENDIN ELECTRIC, INC

TUTOR-SALIBA CORPORATION

ROSENDIN ELECTRIC, INC

WESTERN STRUCTURES

EMPIRE LANDSCAPING, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

SAN JOSE, CA 95161

SYLMAR, CA  91342

SAN JOSE, CA 95161

RIVERSIDE  CA 92503

DAVIS, CA 94617

CONCORD, CA 94520

TSIGELMAN, IGOR

TSIGELMAN, IGOR

TSIGELMAN, IGOR

GORHAM, FRANCIS

LOI, LAWRENCE

Resident
Engineer

(925)602-9004

(925)310-2070

(925)310-2070

 

(510)385-6756

(510)231-7117

 $2,585,000

 $3,985,000

 $835,000

 $2,962,035

 $865,655

 $1,973,229

Bid + CCOs

 $1,508,898

 $2,968,374

 $775,377

 $0

 $744,741

 $1,944,037

Comp To  date

 $0

 $0

 $0

 $0

 $1,890

 $186

This Month

01/13/14

02/21/13

08/19/13

10/15/15

12/19/12

11/14/11

Awarded

01/13/14

02/21/13

08/19/13

11/04/15

02/13/13

12/02/11

Approved

01/30/15

11/19/15

11/30/15

09/09/16

05/18/16

Est Comp

 100%

 100%

 100%

 0%

 0%

 86%

%Time

 58%

 100%

 93%

 0%

 0%

 100%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

Message

04-0J4004

04-4H8004

04-0J4204

04-4H8304

04-014074

04-292274

Contract 

  

  

  

BHNH-P   -(   )X

  

ER15-A200-(4E )

  

  

  

1603-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

PO BOX 49070

15901 OLDEN STREET

PO BOX 49070

6005 TYLER STREET

PO BOX 35

5029 FORNI DRIVE

2727 SYSTRON DRIVE,

SUTIE 150

3390 MOUNT DIABLO

BLVD, SUITE 200

3390 MOUNT DIABLO

BLVD, SUITE 200

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

CONCORD, CA 94518

LAFAYETTE, CA 94549

LAFAYETTE, CA 94549

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

Fed Aid

HA12

HA42

HA22

HB4C

HM2E

Pgm Code

ON RTE 80 IN ALAMEDA COUNTY IN THE

CTY OF OAKLAND AT THE SAN FRANSISCO

/OAKLAND BAY BRIDGE TOLL PLAZA

TOS ACTIVE TRAFFIC MANAGEMENT IN

ALAMEDA AND CONTRA COSTA COUNTY ON I-

80 FROM THE SFOBB TOLL PLAZA TO THE

CARQUINEZ BRIDGE

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE FROM MARITIME STREET /

BURMA ROAD INTERSECTION TO 0.4 MILE

NORTH OF 40TH STREET / HUBB

IN ALAMEDA COUNTY IN BERKELEY ON

ROUTE 80 FROM 0.4 MILE TO 0.2 MILE

SOUTH OF GILMAN ST UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

Description 

SFOBB MAINTENANCE WAREHOUSE PHASE 2

INSTALL OVERHEAD SIGN AND TOS

CONSTRUCT BIKEWAY

STORM WATER MITIGATION

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

Type Of Work

TABER CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOODFELLOW TOP GRADE

CONSTRUCTION, LLC

GORDON N BALL INC

DESILVA GATES CONSTRUCTION PAT

HERHARDS

BORTOLUSSI & WATKIN, INC.

Contractor

MARTINEZ CA 94553-7309

IRVINE, CA 92614

LIVERMORE, CA 94551

ALAMO CA 94507

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

HALALI, BEHZAD

RAHMANI, MOHAMMAD

COOPER, CHEE

BAILEY, JESSICA

PARDO, ROMMEL

MACKLE, BRIAN

Resident
Engineer

(510)867-6107

(510)231-7139

(510)231-7111

(510)385-8163

(510)715-7920

(831)325-4872

 $14,443,188

 $16,142,886

 $6,185,492

 $305,915

 $34,721,242

 $660,880

Bid + CCOs

 $7,031,094

 $15,719,822

 $6,150,967

 $282,099

 $0

 $567,942

Comp To  date

 $1,077,400

 $0

 $3,190

 $675

 $0

 $1,734

This Month

07/29/14

10/12/12

05/31/12

09/19/14

09/30/15

10/09/14

Awarded

08/19/14

11/06/12

06/27/12

10/02/14

10/20/15

10/22/14

Approved

06/24/16

12/30/15

10/04/16

02/05/18

05/03/18

Est Comp

 29%

 0%

 0%

 30%

 0%

 0%

%Time

 49%

 96%

 0%

 99%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

Message

04-014104

04-3A7774

04-292264

04-4A8204

04-297624

04-2G3624

Contract 

  

  

ER-15A3-(004)E

  

STP-P084-(042)E

HPLU-6204-(118)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

P O BOX 1309

1792 KAISER AVENUE

50 CONTRACTORS STREET

333 CAMILLE AVENUE

11555 DUBLIN BLVD

77 LARKSPUR STREET

345 BURMA ROAD

3401 REGATTA

BOULEVARD

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

1007 KNOX AVENUE

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

PLEASANTON, CA 94588

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-92-6.3/6.8

04-ALA-260-.8/2

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

Fed Aid

HB32

HA21

HB4N

HB5

HB5

Pgm Code

IN ALAMEDA CTY IN HAYWARD ON RTE 92

FROM .2 M WEST OF RTE 92/880 SEPARA

TION TO SATA CLARA ST. & ON RTE 880

FROM .1 M SOUTH OF TEN

IN ALAMEDA COUNTY, ROUTE 260 IN AND

NEAR ALAMEDA AND OAKLAND FROM 0.1

MILE WEST OF POSEY AND WEBSTER ST T

UBES TO 0.1 MILE EAST OF

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 1.0 MILE EAST OF

NORTH FLYNN ROAD TO GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.2 MILE

EAST OF GREENVILLE ROAD OVERHEAD TO

0.3 MILE WEST OF HACIENDA

IN ALAMEDA COUNTY NEAR LIVERMORE EAST

OF CROSS ROAD 2.2 MILES  SOUTHEAST OF

ROUTE 580/GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN LIVERMORE FROM

0.1 MILE WEST OF GREENVILLE ROAD UC

TO 0.5 MILE WEST OF 84/580 SEPARATION

Description 

REPLACEMENT PLANTING AND IRRIGATION

REPAIR HANDRAIL AND SIDEWALK ALONG

CONST TRUCK CLIMBING LN & RET WALLS

WIDEN FREEWAY, BRIDGES AND HMA

ENVIRONMENTAL MITIGATION

ROADWAY WIDENING AND REHABILITATION

Type Of Work

BORTOLUSSI AND WATKIN

GORDON N. BALL, INC.

DESILVA GATES CONSTRUCTION

MATHEW P. MASCARO

OC JONES AND SONS, INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

GHILOTTI CONSTRUCTION COMPANY

Contractor

SAN RAFAEL, CA 94904-4886

ALAMO  CA 94507

LIVERMORE, CA 94550

BERKELEY, CA 94710

SACRAMENTO, CA  95828

SANTA ROSA, CA 95407

MACKLE, BRIAN

GREWAL, SATINDER

PARDO, ROMMEL

BAILEY, JESSICA

DIKE, EDDIE

Resident
Engineer

(831)325-4875

 

(925)460-3502

(925)606-2048

(510)385-8163

(925)460-3504

 $1,300,086

 $7,884,755

 $41,264,154

 $33,869,182

 $668,441

 $68,497,710

Bid + CCOs

 $1,208,207

 $0

 $37,821,719

 $32,272,973

 $519,784

 $68,489,296

Comp To  date

 $2,030

 $0

 $1,116,295

 $6,150

 $0

 $899,441

This Month

05/20/13

10/20/15

06/18/12

11/16/12

09/29/11

11/20/12

Awarded

06/13/13

11/02/15

07/16/12

12/20/12

11/17/11

12/20/12

Approved

04/14/17

06/24/16

11/12/15

11/25/15

02/26/16

Est Comp

 0%

 0%

 81%

 100%

 100%

 85%

%Time

 0%

 0%

 90%

 94%

 100%

 97%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

04-2G3614

04-4A4804

04-4A07U4

04-2908V4

04-172434

04-2908C4

Contract 

  

NHP-P260-(005)E

ACIM-5801-(051)E

  

  

ACIM-5801-(105)5

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

77 LARKSPUR STREET

333 CAMILLE AVENUE

8638 PATTERSON PASS ROAD

1520 FOURTH STREET

8380 ROVANA CIRCLE

246 GHILOTTI AVENUE

1007 KNOX AVENUE

5675 B. GIBRALTAR

DRIVE

3049 INDEPENDENCE

DRIVE

3401 REGATTA

BOULEVARD

477 NORTH CANYONS

PKWY, STE A

SAN JOSE, CA 95122

PLEASANTON, CA 94588

LIVERMORE, CA 94551

RICHMOND, CA 94804

LIVERMORE, CA 94551-9490

Accepted

11/25/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-580-14.6/21.6

04-ALA-580-19.4/46

04-ALA-580-31.7/31.9

04-ALA-580-32.4/32.5

04-ALA-580-32.5/32.5

04-ALA-580-32.9/46.5

Fed Aid

HB5

HC153

HA23

HA23

HA23

HB4N

Pgm Code

IN ALAMEDA COUNTY IN LIVERMORE,

PLEASANTON, AND DUBLIN FROM 0.3  MILE

EAST OF AIRWAY BOULEVARD OVERCROSSING

TO 0.2 MILE WEST OF S

IN ALAMEDA COUNTY

IN ALAMEDA COUNTY IN ASHLAND FROM 0.1

MILE EAST OF 164TH AVENUE UNDER

CROSSING TO 0.2 MILE WEST OF 164TH

AVENUE UNDERCROSSING

IN ALAMEDA COUNTY, IN SAN LEANDRO AT

THE BENEDICT DRIVE OFFRAMP ON ROUTE

580

IN ALAMEDA COUNTY IN SAN LEANDRO ON

ROUTE 580 AT THE WB 150TH AVENUE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

ROADWAY WIDENING AND REHABILITATION

UPGRADE TRANSITION RAILING

SOLDIER PILE WALL, REPAIR CONCRETE

CONSTRUCT RETAINING WALL/PLANTING

CONSTRUCT SOLDIER PILE RETAINING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

DESILVA GATES CONSTRUCTION LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

GHILOTTI CONSTRUCTION CO INC

JOHN PRESTON

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

Contractor

LIVERMORE, CA 94550

FAIRVIEW  OR 97024

SANTA ROSA, CA 95407

ALAMO  CA 94507

WATSONVILLE CA 95077

VACAVILLE  CA 95688

GREWAL, SATINDER

ALEMAYEHU, WONDWOSEN

REZA, KAMKAR

KAMKAR, REZA

MOGHADAM, SIAVOSH

Resident
Engineer

(925)460-3502

(510)385-5768

(510)385-8001

(510)385-8001

(925)460-3519

 

 $50,255,358

 $2,992,222

 $1,294,340

 $1,649,952

 $2,443,062

 $964,468

Bid + CCOs

 $49,097,000

 $0

 $1,241,073

 $639,447

 $2,442,177

 $0

Comp To  date

 $588,481

 $0

 $0

 $451,216

 $1,303

 $0

This Month

10/29/12

09/30/15

10/22/14

08/31/15

09/19/14

08/24/15

Awarded

12/13/12

10/15/15

11/05/14

09/18/15

10/08/14

09/11/15

Approved

11/20/15

06/30/15

07/08/16

04/11/16

Est Comp

 85%

 0%

 100%

 6%

 32%

 0%

%Time

 95%

 0%

 94%

 39%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

04-2908E4

04-2G5214

04-1SS044

04-2G8604

04-1SS054

04-3G7104

Contract 

ACIM-5801-(054)E

HSNH-PIG -(001) 

NHPI-580 -(063)E

NHPI- 580-(059)E

NHP-5801-(060)E

NHPI-X001-(592)E

--()

3E--()

--()

--()

--()

--()

  

--()

  

  

  

  

SWPPP

  

  

  

  

  

8638 PATTERSON PASS ROAD

20905 NE SANDY BLVD.

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

P O BOX 50085

871 COTTING COURT, SUITE A

5675 - B- GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675 B. GIBRALTOR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR DR

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-580-41.2/47

04-ALA-680-19.9/20.2

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.2/27.2

04-ALA-880-28.4/29.2

Fed Aid

HA22

HB1

HB4N

HB4N

20.20

201130

HB4N

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST OF BOSTON AVENUE

OVERCROSSING TO 0.2 MILE WEST OF JCT

RTE 80

IN ALAMEDA COUNTY IN THE CITY OF

DUBLIN ON I-680 AT I-580/680 INTER

CHANGE

IN ALAMEDA COUNTY IN SAN LEANDRO FROM

0.4 MILE SOUTH OF MARINA BLVD.

OVERCROSSING TO 0.3 MILE NORTH OF

ROUTE 112/880 SEPARATION

IN ALAMEDA COUNTY FROM 0.2 MILE

NORTH OF ROUTE 112/880 SEPARATION TO

HEGENBERGER ROAD OVERCROSSING

EAST CREEK SLOUGH BRIDGE IN OAKLAND

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

HMA OVERLAY, PCC SLAB, GUARDRAIL

REPLACE METAL GUARDRAIL WITH

WIDEN FREEWAY, REPLACE OVERCROSSING

REPAIR EMBANKMENT SCOUR AT ABUTMENT

# 5

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

O.C. JONES & SONS, INC.

FBD VANGUARD CONSTRUCTION

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

VALENTINE CORPORATION

ALLEN CARNESECCA

Contractor

BERKELEY  CA 94710

LIVERMORE  CA 94550

LIVERMORE, CA 94550

LIVERMORE, CA 94550

SAN RAFAEL, CA 94901

LIVERMORE CA 94550

AHMADZADEH, ALI

NGO, HUNG N.

SINGH, BAHADUR

MEHARENA, EPHREM

SAFI, SAEED

CHEUNG, JOY

Resident
Engineer

(510)231-7119

(510)224-6790

(510)670-7831

(510)719-7179

(510)714-7039

(408)591-5122

 $13,021,408

 $656,090

 $47,450,322

 $23,673,620

 $465,000

 $56,270,076

Bid + CCOs

 $10,337,869

 $668,400

 $45,722,434

 $23,724,990

 $120,941

 $18,081,220

Comp To  date

 $1,658,913

 $67,950

 $1,030,013

 $0

 $0

 $255,415

This Month

02/18/15

07/15/15

09/14/12

11/08/12

07/21/15

04/30/14

Awarded

03/10/15

08/03/15

10/17/12

12/03/12

07/21/15

05/13/14

Approved

12/08/15

11/25/15

12/01/15

11/17/15

10/20/15

05/22/18

Est Comp

 92%

 55%

 100%

 81%

 100%

 26%

%Time

 78%

 100%

 93%

 99%

 100%

 32%

% Work 

 

 

OVER RUN

COMPLETED

COMPLETED

 

Message

04-4H2214

04-2G4104

04-3A9214

04-3A9224

04-4J2204

04-0A7104

Contract 

NHPI-X001-(588)E

HSNH- PIG-(680) 

  

  

  

NHPA-8801-(070)E

--()

074-E   -(   )

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

  

  

1520 FOURTH STREET

651 ENTERPRISE COURT

550 GREENVILLE ROAD

550 GREENVILLE ROAD

111 PELICAN WAY

550 GREENVILLE ROAD

3401 REGATTA BLVD

5675 GIBRALTAR DRIVE

B

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

11/19/15

11/12/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-ALA-880-32.9/33.9

04-ALA-980-1.1/1.1

04-CC-4-8.0/25

04-CC-4-11.0/0

04-CC-4-26.6/27.5

04-CC-4-27.5/29

Fed Aid

HA22

SHOPP 353

HA42

HB4C

HB4C

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3

MILE SOUTH OF 7TH STREET TO  0.4 MILE

SOUTH OF WEST GRAND AVENUE

REPLACE FIRE LIFE SYSTEM AND BUILDING

MANAGEMENT SYSTEM @ DISTRICT 4 OFFICE

IN THE CITY OF OAKLAND.

IN CONTRA COSTA COUNTY ON ROUTE 4 AND

242 NEAR 4/242 INTERCHANGE

COUNTIES ON VARIOUS ROUTES AND

LOCATIONS.

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.3 MILE WEST OF CONTRA LOMA

BOULEVARD UNDERCROSSING TO 0.2 MILE

EAST OF G STREET OVERCROSS

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM THE G STREET OVERCROSSING TO 0.1

MILE EAST OF HILLCREST AVENUE

OVERCROSSING

Description 

STORM WATER MITIGATION

REPLACE FIRE LIFE/BUILDING

MANAGEMENT SYS

INSTALL RAMP METERS AND TOS ELEMENT

WEIGH IN MOTION

WIDEN ROADWAY AND RECONSTRUCT

WIDEN ROADWAY AND RECONSTRUCT

Type Of Work

GALLAGHER & BURK INC

HONEYWELL INTERNATIONAL INC

BAY CITIES PAVING & GRADING

INC

FBD VANGUARD CONSTRUCTION

C.C. MYERS, INC.  ATTN: CALE

SHERMAN

DAN BAKER BAY CITIES/MYERS JV

Contractor

LIVERMORE, CA 94551

CHICAGO IL 60693

CONCORD CA 94520

LIVERMORE  CA 94550

RANCHO CORDOVA, CA 95741

ANTIOCH, CA  94509

TRINH, JASON

KENNEDY, KEN

SINGH, RANJEET

CARNEY, VICKY

CARNEY, VICKY

Resident
Engineer

(510)231-7914

(510)385-6887

(510)943-2923

 

(510)385-6774

(510)385-6774

 $1,627,891

 $7,276,937

 $11,429,905

 $1,823,142

 $46,550,937

 $54,823,534

Bid + CCOs

 $1,519,002

 $7,159,253

 $10,576,702

 $0

 $45,256,502

 $45,454,861

Comp To  date

 $2,700

 $0

 $640,357

 $0

 $652,496

 $741,906

This Month

09/12/14

11/07/13

08/12/14

10/13/15

10/11/11

05/25/12

Awarded

10/08/14

11/07/13

09/02/14

10/23/15

11/03/11

07/03/12

Approved

03/13/18

12/20/15

01/01/17

12/18/15

04/15/16

Est Comp

 22%

 50%

 95%

 0%

 100%

 100%

%Time

 98%

 98%

 92%

 0%

 96%

 83%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-4A8104

04-0J7804

04-152724

04-286804

04-2285E4

04-1G9404

Contract 

NHPI- 880-(071)E

  

CML-6204-(114)

NHP-000C-(406)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

8638 PATTERSON PASS RD

12490 COLLECTIONS CENTER DR

1450 CIVIC CT, BUILDING B#400

651 ENTERPRISE COURT

3286 FITZGERALD ROAD

1204 W 10TH STREET

3401 REGATTA BLVD

111 GRAND AVENUE

2727 SYSTRON DR,

SUITE 150

2625 CROW COURT

2625 CROW COURT

RICHMOND, CA 94804

OAKLAND, CA 94612

CONCORD, CA 94518

ANTIOCH, CA 94509

ANTIOCH, CA 94509

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-CC-4-/0

04-CC-4-/4.9

04-CC-24-5.2/5.6

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-680-1.0/9.9

Fed Aid

HM1

HA4

HA14

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY ON ROUTE 4,

24, 80, 242 AND 580 AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY IN AND NEAR

HERCULES FROM SAN PABLO AVENUE TO

CUMMINGS SKYWAY OVERCROSSING

IN CONTRA COSTA COUNTY,IN LAFAYETTE

ON EASTBOUND ROUTE 24 NEAR HAPPY

VALLEY ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND AT

RICHMOND-SAN RAFAEL BRIDGE

MAINTENANCE STATION

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

IN CONTRA COSTA COUNTY, ON ROUTES 4,

24, 80, 242, 680, AT VARIOUS

POSTMILES. REPAIRDAMAGED TRAFFIC

OPERATIONS SYSTEMS (TOS) DUE TO

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

RESURFACING

MULTI-TIERED SLOPE STRESSING SYSTEM

REPLACE MAINTENANCE BUILDINGS

CLEAN AND PAINT BRIDGE

REPAIR TRAFFIC OPERATIONS SYSTEMS

(TOS)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE ROCK COMPANY

RGW CONSTRUCTION, INC. KOREY

MARR, PM

WEST BAY BUILDER, INC.

CERTIFIED COATINGS COMPANY

STEINY & COMPANY, INC.

Contractor

IRVINE  CA 92614

SAN JOSE  CA 95136

LIVERMORE, CA 94550

NOVATO, CA 94949

FAIRFIELD CA 94534

VALLEJO, CA 94590

REZAEI, ASGHAR

ARSHAD, MIAN

HATEFI, AMIR

AHMADZADEH, ALI

GOLDGRUBER, RONALD

CHRENG, NICHOLAS

Resident
Engineer

(925)602-9023

(925)602-9021

(510)867-6034

(510)231-7119

(510)774-4372

(510)224-6311

 $704,553

 $2,649,550

 $3,486,686

 $4,457,127

 $28,777,671

 $4,885,000

Bid + CCOs

 $648,773

 $1,073,904

 $3,368,452

 $4,429,535

 $17,238,540

 $4,419,855

Comp To  date

 $0

 $567,363

 $53,633

 $0

 $877,758

 $0

This Month

06/09/15

06/09/15

12/12/14

12/05/12

04/10/14

01/22/13

Awarded

06/25/15

06/25/15

01/15/15

02/13/13

05/05/14

01/22/13

Approved

11/30/15

01/01/16

12/30/16

09/29/15

02/28/18

10/30/15

Est Comp

 100%

 65%

 31%

 100%

 33%

 100%

%Time

 100%

 41%

 96%

 100%

 55%

 90%

% Work 

 

 

 

COMPLETED

 

OVER RUN

Message

04-4H8404

04-3E3904

04-3G1604

04-003944

04-3G4844

04-4H6704

Contract 

  

  

NHP-P024-(033)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

1792 KAISER AVENUE

120 GRANITE ROCK WAY

550 GREENVILLE ROAD

250 BEL MARIN KEYS BLVD BLDG

2320 CORDELIA ROAD

27 SHERIDAN STREET

2727 SYSTRON DR,

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

3401 REGATTA BLVD

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

CONCORD, CA 94518

CONCORD, CA 94518

RICHMOND, CA 94804

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

11/30/15

10/29/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-CC-680-22.7/24.8

04-MRN-1-1.4/0

04-MRN-1-10.9/0

04-MRN-1-13.1/15

04-MRN-1-17.0/19

04-MRN-1-28.5/0

Fed Aid

HA21

HA23

HM1

HA21

Pgm Code

NEAR MARINA VISTA,REHABILITATE MOCOCO

OH BRIDGE AND SB MOCOCO OFF- RAMP.

IN MILL VALLEY, AT ASH STREET

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY ON ROUTE 1 FROM 0.2

MILE NORTH OF CALLE DEL ARROYO TO 1.0

MILE SOUTH OF AUDOBON CANYON RANCH.

IN MARIN COUNTY, NEAR BOLINAS, FROM

0.1 MILE SOUTH OF BOLINAS FAIRFAX

ROAD TO 1.5 MILES NORTH OF HORSESHOE

HILL ROAD

IN MARIN COUNTY AT VARIOUS LOCATIONS

Description 

BRIDGE REHABILITATION

CONSTRUCT SOIL NAIL WALL, GUARDRAIL

CONSTRUCT RETAINING WALL/ROAD

AC RESURFACING

PLACE RUBBERIZED HMA (GAP GRADED)

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

GOLDEN STATE BRIDGE INC  PM

WILLIAM R REAMES

DREAMBUILDER

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

VINTAGE PAVING COMPANY, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

Contractor

BENICIA CA 94510

PLACENTIA, CA 92870

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

WINTERS  CA 95694

BENICIA, CA 94510

MARVIN GUINEZ

CHOI, GINA

STEVE RUSSELL

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(925)602-9037

(510)385-8178

(510)774-6297

(510)774-6297

(510)774-6297

(510)774-6297

 $13,750,844

 $410,661

 $1,715,524

 $809,020

 $894,298

 $396,957

Bid + CCOs

 $13,413,178

 $343,810

 $9,926

 $4,977

 $0

 $389,465

Comp To  date

 $769,827

 $87,353

 $0

 $0

 $0

 $0

This Month

04/16/14

01/16/15

08/05/15

05/07/15

05/12/15

05/12/15

Awarded

04/30/14

02/03/15

08/19/15

06/08/15

06/08/15

06/09/15

Approved

01/01/17

11/21/15

03/26/21

10/26/15

Est Comp

 0%

 35%

 2%

 35%

 0%

 100%

%Time

 0%

 83%

 1%

 1%

 0%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

04-3A8704

04-2G8704

04-4S2204

04-1J8404

04-3E3404

04-4H8204

Contract 

NHPI-6801-(071)E

STP-19A6-(004)E

STP-P001-(589)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

1324 E LAWSON LANE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

119 MAIN ST

2990 BAY VISTA COURT, SUITE D

2727 SYSTRON DRIVE,

SUITE 150

756 FRANCISCO BLVD

WEST

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BLVD

756 WEST FRANCISCO

BLVD

CONCORD, CA 94518

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

10/29/15

Location
Storm Water
Plan
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04District

04-MRN-101-18.6/27.7

04-MRN-101-23.3/27.6

04-MRN-101-25.7/25.8

04-MRN-101-25.7/25.8

04-MRN-580-3.3/4.5

04-NAP-12-2.8/3.3

Fed Aid

HB5

20.20.201

130

HB4C

Pgm Code

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

CONSTRUCT INTERCHANGE AT REDWOOD

LANDFILL ROAD & ROUTE 101 INCLUDING

FRONTAGE ROADS & PEDESTRIN/BICYCLE

FACILITY.

MAINLINE 101 AT THE NEW SAN ANTONIO

OC REPLACE DRAINAGE CULVERTS AND

BACKFILL SINKHOLES  DIRECTOR'S ORDER

EMERGENCY F.A.

MAINLINE 101 AT THE NEW SAN ANTONIO

OC REPLACE DRAINAGE CULVERTS AND

BACKFILL SINKHOLES  DIRECTOR'S ORDER

EMERGENCY F.A.

IN MARIN COUNTY, IN SAN RAFAEL, AT

SIR FRANCIS DRAKE BLVD OC AND BELLAM

BLVD UC

IN NAPA AND SOLANO COUNTIES, FROM 0.5

MILES WEST OF NAPA COUNTY TO  RED TOP

ROAD IN SOLANO COUNTY

Description 

SOUND WALL AND HIGHWAY PLANTING

CONSTRUCT INTERCHANGE ON RTE 101 AT

REPLACE DRAINAGE CULVERTS & B.FILL

S.HOLES

REPLACE DRAINAGE CULVERTS & B.FILL

S.HOLES

UPGRADE BRIDGE RAILS.

CONSTRUCT TWO ADDITIONAL LANES

Type Of Work

GHILOTTI BROS/RM HARRIS JV

GHILOTTI CONSTRUCTION COMPANY

GORDON N BALL INC

GORDON N BALL, INC

VIKING CONSTRUCTION COMPANY,

INC.

GHILOTTI CONSTRUCTION, INC.

Contractor

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

ALAMO CA 945072411

ALAMO, CA 94507

RANCHO CORDOVA  CA 95742

SANTA ROSA CA 95407

CHOI, GINA

HAL STREATER

SMITH, JOHN

STEVE RUSSELL

MOUSSA, ELIAS

Resident
Engineer

 

(510)385-8178

(925)838-5675

(925)838-5675

(510)774-6297

(707)436-2200

 $2,490,563

 $25,961,623

 $1,665,000

 $3,645

 $1,621,798

 $41,464,493

Bid + CCOs

 $0

 $26,334,327

 $1,304,218

 $0

 $0

 $41,124,115

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $144,981

This Month

11/05/15

09/14/12

06/12/15

10/05/15

10/12/15

01/11/12

Awarded

12/02/15

10/17/12

06/12/15

10/05/15

11/02/15

02/03/12

Approved

11/23/15

12/30/15

12/16/15

03/02/16

09/05/14

Est Comp

 0%

 90%

 98%

 0%

 0%

 0%

%Time

 0%

 100%

 78%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-264H34

04-264074

04-4J2404

04-4W2404

04-4G4704

04-264144

Contract 

  

  

  

  

HSNH-PIG -(   )

ACST-P102-(107)E

  

  

  

  

--()

  P1-02 1-(7E)

  

  

  

  

  

--()

  

SWPPP

  

  

  

SWPPP

525 JACOBY STREET

2301 KERNER BLVD., SUITE E

333 CAMILLE AVE

3333 CAMILLE WAY

11315 SUNRISE GOLD CR. A

246 GHILOTTI AVE

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, ST

G,

1009 CLEGG COURT, ST

G.

756 WEST FRANCISCO

BLVD

370 CHADBOURNE ROAD

SAN RAFAEL, CA 94901

PETALUMA, CA

PETALUMA, CA 94952

SAN RAFAEL, CA 94901

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-25.5/28.4

04-NAP-29-47.0/47.2

04-NAP-29-/0

04-NAP-121-3.1/3.1

Fed Aid

HB4C

20.20.201

130

HA22

HA21

HA21

20.20.201

130

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY IN AND NEAR ST. HELENA

FROM MEE LANE TO 0.1 MILE SOUTH OF

SULPHUR CREEK BRIDGE

IN NAPA COUNTY ON ROUTE 29 AT THE

TROUTDALE CREEK BRIDGE (#21-0004)

IN NAPA AND SOLANO COUNTIES AT

VARIOUS LOCATIONS

IN NAPA COUNTY NEAR CUTTING WHARF

ROAD REPAIR BUCKELED AND CRACKED

ROADWAY CAUSEDBY NAPA EARTHQUAKE

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

OVERLAY, WIDEN, 2-WAY TURN LANES

BRIDGE REPLACEMENT

TREAT BRIDGE DECKS W/METHACRYLATE

RECONSTRUCT BUCKELED PAVEMENT

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

MARTY MURPHY GHILOTTI

BROTHERS, INC.

GORDON N. BALL, INC.

STOUDENMIRE CORPORATION

GHILOTTI CONSTRUCTION

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

SAN RAFAEL  CA 94901

ALAMO  CA 94507

ATASCADERO  CA 93422

SANTA ROSA, CA  95407

JESSICA BAILEY

CARTY, RODOLFO

SANTOS, BRIAN

VALEH, SYD

TENOSO, PRINCIPE

SANTOS, BRIAN

Resident
Engineer

(510)385-8163

(510)231-7131

(510)774-4386

(707)576-2310

(510)385-6917

(510)774-4386

 $553,044

 $3,910,000

 $10,162,777

 $4,710,354

 $691,990

 $525,000

Bid + CCOs

 $2,048

 $3,858,410

 $2,660,758

 $4,257,711

 $662,550

 $175,087

Comp To  date

 $2,048

 $0

 $624,204

 $471,448

 $1,995

 $0

This Month

07/31/15

01/14/13

03/17/15

02/23/15

05/07/15

08/25/14

Awarded

08/19/15

01/14/13

04/02/15

03/04/15

06/08/15

08/25/14

Approved

03/03/20

05/12/15

05/10/16

12/08/15

10/01/15

10/24/14

Est Comp

 4%

 100%

 30%

 27%

 100%

 100%

%Time

 0%

 99%

 26%

 89%

 93%

 33%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

04-2641A4

04-4H6904

04-259404

04-4A0904

04-4H8104

04-2J9904

Contract 

  

  

STP-P029-(014)E

STP-P029-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

525 JACOBY STREET

333 CAMILLE AVENUE

1680 EL CAMINO REAL SUITE 4

246 GHILOTTI AVENUE

3401 REGATTA BLVD

3401 REGATTA

BOULEVARD

324 CAMPUS LANE,

SUITE T

403 OCCIDENTAL ROAD,

UNIT A

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

RICHMOND, CA 94804

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-128-20.2/20.2

04-NAP-128-/20.2

04-SCL-9-4.2/0

04-SCL-17-1.0/99.9

04-SCL-17-4.3/12

04-SCL-17-/1.6

Fed Aid

HA23

20.20.201

130

20.20.201

130

HM3

20.20.201

130

Pgm Code

IN NAPA COUNTY,ON ROUTE 128 AT POST

MILE 20.2 AT CAPEL CREEK BRIDGE

REPLACE BEARING PADS, STIFFENERS,

JOINT SEALS, RELOCATE CROSS BRACING,

CUT STEEL GIRDER ENDS @ CAPELL CREEK

BRIDGE

IN SANTA CLARA COUNTY ON ROUTE 9 NEAR

SARATOGA 0.84 MILE WEST OF  SANBORN

ROAD

IN SANTA CLARA CONTY, ON ROUTES 17,

85, 87101, 237, 680, 880 AT VARIOUS

LOCATIONS. REPAIR DAMAGED TRAFFIC

OPERATION SYSTEMS DUE TO

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

CHEMEKETA PARK,  AT 1.6 MILES NORTH

OF SANTA CRUZ COUNTY LINE

DIRECTOR'S ORDER EMERGENCY F.A.

Description 

INSTALL DRAINS, SLOPE INDICATORS

REPLACE BEARING PADS & RELOCATE

BRACING

CONSTRUCT TIE-BACK WALL

REPAIR DAMAGED TRAFFIC OPERATION

SYSTEMS

TREAT BRIDGE WITH METHACRYLATE

INSTALL RSP, EXTEND DS @ ERODED

EMBANKMENT

Type Of Work

GHILOTTI CONSTRUCTION COMPANY,

INC.

GOLDEN GATE BRIDGE, INC

RGW CONSTRUCTION, INC.

ROSENDIN ELECTRIC, INC.

ETIC ENGINEERING, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA  CA 95407

BENICIA, CA  94510

LIVERMORE  CA 94550

SAN JOSE, CA 95133

PLEASANT HILL  CA 94523

SAN JOSE, CA 95136

SHARMA, JYOTSNA

SHARMA, JOYTSNA

NIKZAD, ALI

BORRAYO, SALVADOR

NGUYEN, HUNG

MOAID LAYMOUN

Resident
Engineer

(510)385-5732

(510)385-5732

(408)254-5849

(510)377-4186

(510)385-7130

(408)254-5838

 $610,648

 $365,000

 $1,904,286

 $3,475,000

 $630,335

 $1,865,000

Bid + CCOs

 $342,686

 $145,545

 $1,843,684

 $3,436,609

 $460,624

 $0

Comp To  date

 $53,000

 $0

 $110,796

 $0

 $127,355

 $0

This Month

12/18/14

02/05/15

11/05/14

01/22/13

06/09/15

09/17/15

Awarded

01/12/15

02/05/15

12/03/14

01/22/13

07/13/15

09/17/15

Approved

03/18/16

10/30/15

11/24/15

12/31/14

12/23/15

Est Comp

 15%

 0%

 99%

 73%

 79%

 0%

%Time

 65%

 40%

 97%

 99%

 73%

 0%

% Work 

 

 

 

 

 

 

Message

04-3G7604

04-3J1204

04-4S0504

04-4H6604

04-3E7704

04-0K7004

Contract 

STP-P128-(055)E

  

STP-S009-(018)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3701 MALLARD DRIVE

550 GREENVILLE ROAD

880 MABURY ROAD

2285 MORELLO AVENUE

120 GRANITE ROCK WAY

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

1007 KNOX AVE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

1007 KNOX AVENUE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 96122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SCL-35-14.1/17.1

04-SCL-84-12.0/12.1

04-SCL-87-4.9/4.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-49.0/52.2

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB4C

Pgm Code

IN SANTA CLARA COUNTY NEAR SARATOGA

FROM ROUTE 9 TO TO SAN MATEO  COUNTY

LINE

REPAIR BRIDGE DECK - INSTALL

CORRUGATED METAL DECK

IN SANTA CLARA COUNTY IN SAN JOSE AT

VIRGINIA STREET OVERCROSSING

REPLACING FAILED GROUNDWATER PUMPS IN

SCL,CO.SAN JOSE CITY.INSTALLING

DRAINAGE SYST.AND RECONSTRUCTING THE

AC PAVEMENT. DIRECTOR'S

IN SANTA CLARA CO, IN SAN JOSE, AT

10TH STREPLACE GROUNDWATER PUMPS,

INSTALL DRAIN, AND REPAIR AC

PAVEMENT.  DIRECTOR'S EMERGENCY 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AND PALO ALTO FROM 0.1 MILE

NORTH OF SHORELINE BOULEVARD

OVERCROSSING TO OREGON EXPRESSWAY

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPAIR BRIDGE DECK

INSTALL PERMEABLE BLANKET.

REPLACE GROUND WATER PUMPS IN SANTA

CLARA

REPLACE PUMPS, INST DRAIN, REPAIR

PAVEMENT

CONSTRUCT AUXILIARY LANES

Type Of Work

G. BORTOLOTTO & COMPANY, INC.

GOLDEN STATE BRIDGE, INC

GRANITE ROCK COMPANY

REDGWICK CONSTRUCTION CO.

REDGWICK CONSTRUCTION CO.

OC JONES AND SONS, INC.

Contractor

SAN CARLOS  CA 94070

BENICIA, CA  94510

SAN JOSE  CA 95136

OAKLAND, CA 94621

OAKLAND, CA 94621

BERKELEY, CA  94710

BOOSHEHRI, FRED

TRAN, QUANG

EUNMI CHOI

NGUYEN, HUNG V.

NGUYEN, HUNG V.

LAYMOUN, MOAID

Resident
Engineer

(650)855-7777

(510)773-8499

(408)232-0223

(408)254-5847

(408)254-5847

(408)254-5838

 $1,089,305

 $1,085,000

 $159,240

 $7,200

 $1,035,000

 $41,158,198

Bid + CCOs

 $907,415

 $748,059

 $0

 $0

 $932,050

 $41,440,981

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/15

03/20/14

09/29/15

10/22/13

10/22/13

11/17/11

Awarded

02/13/15

03/20/14

10/14/15

10/10/13

10/22/13

12/13/11

Approved

12/07/15

10/09/14

01/31/16

04/30/14

11/30/15

11/16/15

Est Comp

 100%

 100%

 0%

 0%

 0%

 100%

%Time

 100%

 69%

 0%

 0%

 90%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-3E4204

04-1J6504

04-1SS484

04-040604

04-0J0604

04-4A3304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

582 BRAGATO RD

2990 BAY VISTA COURT, STE D

120 GRANITE ROCK WAY

21 HEGENBERGER COURT

21 HEGENBERGER COURT

1520 FOURTH STREET

2350 PAGE MILL ROAD

324 CAMPUS LANE, STE

T

2210 O'TOOLE AVE.

#150

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

PALO ALTO, CA 94304

FAIRFIELD, CA 94534

SAN JOSE, CA

95131GRANITE ROCK

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

12/07/15

11/16/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SCL-101-52.0/52.6

04-SCL-101-/26.7

04-SCL-152-6.1/6.5

04-SCL-152-9.9/21.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

Fed Aid

HA21

HB4N

HA22

HB1

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS FROM SAN BENITO COUNTY LINE

TO ROUTE 85/101 INTERCHANGE

IN SANTA CLARA COUNTY IN GILROY  FROM

0.3 MILE WEST OF UVAS CREEK BRIDGE TO

0.1 MILE EAST OF UVAS  CREEK BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 152

FROM JUNCTION ROUTE 101 TO JUNCTION

ROUTE_156 IN GILROY

IN SANTA CLARA COUNTY ON ROUTE 152

FROM 0.7 MILE EAST OF OLD LAKE RD TO

0.3 MILE EAST OF DUNNE LANE

IN SANTA CLARA COUNTY ABOUT 20 MILE

EAST OF GILROY FROM PACHECO CREEK TO

SANTA CLARA/MERCED COUNTY LINE

Description 

REPLACE BRIDGE STRUCTURE

TOS/HOV RAMP METERING

HWY PLANTING AND INSTALL IRRIGATION

PAVEMENT PRESERVATION (CAP M)

IMPROVE SIGHT DISTANCE,

COLD PLANE AC PAVEMENT/PLACE RHMA

Type Of Work

GHILOTTI BROS/RM HARRIS JV

BAY CITIES PAVING &  GRADING

INC

SUAREZ & MUNOZ CONSTRUCTION

GRANITE ROCK COMPANY

PAVEX CONSTRUCTION DIVISION

BAY CITIES PAVING & GRADING,

INC.

Contractor

MARTINEZ, CA 94553

CONCORD CA 94520

HAYWARD, CA 94545

SAN JOSE  CA 95136

SAN JOSE, CA 95136

CONCORD, CA 94520

ABELA, FERNANDO

WAGDY, WASSEF

MACKLE, BRIAN

NGUYEN, VERNON

NGUYEN, VERNON

NGUYEN, VERNON

Resident
Engineer

(650)573-3831

(510)385-7146

(831)325-4872

(408)232-3024

(408)232-3024

(408)232-3024

 $15,450,910

 $11,700,918

 $735,333

 $4,768,637

 $9,603,868

 $3,468,197

Bid + CCOs

 $4,264,934

 $11,786,133

 $692,887

 $4,557,684

 $9,443,194

 $794,742

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $313,408

This Month

04/28/15

04/02/14

12/14/11

12/03/14

03/22/13

05/29/15

Awarded

05/15/15

04/17/14

01/18/12

12/31/14

04/18/13

06/22/15

Approved

03/27/18

11/16/15

10/29/15

10/06/15

12/10/15

01/12/16

Est Comp

 16%

 100%

 100%

 100%

 98%

 53%

%Time

 28%

 100%

 100%

 100%

 100%

 23%

% Work 

 

COMPLETED

COMPLETED

COMPLETED

 

 

Message

04-235624

04-153304

04-448834

04-4C2004

04-2A4404

04-2J2004

Contract 

CNHP-000C-(366)E

NHP-Q101-(234)E

STP-S152-(077)E

NHP-P152-(083)E

HSNH-P152-(082)

NHP-P152-(086)E

--()

L 62-04 1-(0E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

  

901 HOWE ROAD

P.O. BOX 6227

20975 CABOT BOULEVARD

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

1450 CIVIC CT, BLDG B-400

1101 CHESS DRIVE

1007 KNOX AVE

1007 KNOX AVENUE

2210 O'TOOLE AVE.,

SUITE 150

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVE, STE

150

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

Accepted

11/19/15

10/29/15

11/04/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SCL-152-/5.2

04-SCL-237-4.0/6.9

04-SCL-280-2.6/0

04-SCL-280-20.5/20.5

04-SF-80-4.9/5.9

04-SF-80-5.8/7.8

Fed Aid

HB1

HM

20.20

201130

HA4S3

HA21

Pgm Code

ON ROUTE 152 SANTA CRUZ COUNTY LINE

TO 0.17 MILES EAST OF INTERSECTION

WATSONVILLE ROAD

IN SANTA CLARA COUNTY IN SUNNYVALE,

SANTA CLARA,AND SAN JOSE FROM FAIR

OAKS AVENUE OC TO N FIRST STREET OC

IN SANTA CLARA COUNTY, ROUTE 280, AT

POSTMILE 2.6

NEAR PALO ALTO, 0.1 MILE SOUTH OF

ALPINE ROAD, REPAIR CULVERT AND

SINKHOLE

IN THE COUNTY AND CITY OF SAN

FRANCISCO FROM FIFTH STREET TO THE

SAN FRANCISCO OAKLAND BAY BRIDGE

IN SAN FRANCISCO ON ROUTE 80 AT THE

SAN FRANCISCO OAKLAND BAY BRIDGE.

________________________________

Description 

ROAD REALIGN & CONSTRUCT RET WALLS

COLD PLANE AC PAVEMENT/PLACE RHMA

RECONSTRUCT EMBANKMENT AND ROADWAY

REPAIR CULVERT AND SINKHOLE

LANDSCAPING AND LIGHTING

IN SAN FRANCISCO ON ROUTE 80 AT THE

Type Of Work

BAY CITIES PAVING & GRADING

INC

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

AVAR CONSTRUCTION INC.

GORDON N BALL INC

GOLDEN STATE BRIDGE, INC.

Contractor

CONCORD CA 94524

SANTA CLARA  CA 95054

CONCORD  CA 94520

FREMONT, CA 94538

ALAMO CA 94507

BENICIA, CA 94510

PANDYA, NILESH

CHOI, EUNMI

PANDYA, NILESH

BOOSHERI, FRED

LARWIN, TOM

LOI, LAWRENCE

Resident
Engineer

(408)232-0224

(408)232-0223

(408)232-0224

(650)222-7241

(510)867-4545

(510)231-7117

 $14,079,051

 $2,346,579

 $1,282,421

 $1,639,000

 $3,878,335

 $1,425,319

Bid + CCOs

 $8,296,257

 $2,229,092

 $907,185

 $963,898

 $3,835,712

 $1,342,730

Comp To  date

 $96,543

 $0

 $398,061

 $0

 $560

 $30,230

This Month

05/29/14

05/29/15

04/29/15

07/17/15

11/29/10

10/31/14

Awarded

06/18/14

06/12/15

05/07/15

09/18/15

12/14/10

11/12/14

Approved

05/30/17

11/17/15

12/15/15

02/28/16

02/01/16

11/30/15

Est Comp

 58%

 100%

 81%

 100%

 0%

 98%

%Time

 59%

 100%

 71%

 59%

 0%

 94%

% Work 

 

COMPLETED

 

OVER RUN

PLANT EST

SATIS

 

Message

04-2A2504

04-1J2604

04-1SS524

04-4J2704

04-0435E4

04-3G4434

Contract 

SSTP-S152-(080)E

NHP-P237-(011)E

NHPI-2801-(141)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

P O BOX 6227

715 COMSTOCK ST

1450 CIVIC CT BLDG B #400

47375 FREMONT BLVD.

333 CAMILLE AVENUE

3701 MALLARD DR.

2210 O'TOOLE AVENUE,

SUITE 150

2210 O'TOOLE AVE #150

2210 O'TOOLE AVENUE,

STE 150

2350 PAGE MILL ROAD

345 BURMA ROAD

3401 REGATTA BLVD

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE, CA 95131

PALO ALTO, CA 94304

OAKLAND, CA 94607

RICHMOND, CA 94804

Accepted

11/18/15

12/07/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SF-80-8.6/8.6

04-SF-80-8.6/8.9

04-SF-80-12.6/13.9

04-SF-101-3.4/0

04-SF-101-9.0/0

04-SF-101-/0

Fed Aid

HA12

HA4S3

HA4S3

HA23

HB1

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO NEAR YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND ALAMEDA COUNTY FROM 0.8

MILE EAST OF THE YERBA BUENA TUNNEL

TO 0.8 MILE WEST OF THE TO

IN SAN FRANCISCO COUNTY FROM THE

YERBA BUENA TUNNEL TO 1.3 KM EAST OF

THE YERBA BUENA TUNNEL

IN THE COUNTY AND CITY OF SAN

FRANCISCO AT 23RD STREET OVERCROSSING

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT CRISSY FIELD

SF, SM, SCL COUNTIES AT VARIOUS

ROUTES AND LOCATIONS    DIRECTOR'S

ORDER EMERGENCY ELB FA

Description 

MARINE FOUNDATION REMOVAL

REMOVE BRIDGE & SALVAGE BRDG ELEMEN

CONSTRUCT & REMOVE BRIDGE, ROADWAYS

CONSTRUCT SOLDIER PILE WALL

MODIFY & EXTEND STORM DRAIN OUTFALL

INSTALL CONTROLLERS & UPGRADE IRR

SYSTEMS

Type Of Work

KIEWIT/MANSON AJV

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

CALIFORNIA ENGINEERING

CONTRACTORS INC/SILVERADO

CONTRACTORS INC JV

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC

POWER ENGINEERING

CONSTRUCTIONCOMPANY

NORCAL GENERAL CONSTRUCTION

Contractor

FAIFIELD, CA 94534

PLEASANTON CA 94566

PLEASANTON, CA 94566

VACAVILLE  CA 95688

ALAMEDA CA 94501

SAN JOSE, CA 95132

BOAL, BRIAN

SCHRAM, DARRYL

HOWE, WILLIAM

ABDI, ABDOLREZA

BRIAN MACKLE

Resident
Engineer

(510)714-7074

(650)222-7242

(510)385-7084

 

(510)867-6023

(408)254-5701

 $16,259,629

 $71,957,895

 $148,368,392

 $782,725

 $2,439,000

 $2,265,000

Bid + CCOs

 $14,007,305

 $28,152,903

 $111,757,246

 $0

 $2,416,220

 $0

Comp To  date

 $2,067,403

 $2,578,720

 $1,061,359

 $0

 $0

 $0

This Month

04/17/15

03/19/15

11/27/12

10/12/15

03/19/15

09/24/15

Awarded

04/27/15

04/08/15

01/10/13

10/23/15

04/02/15

12/08/15

Approved

01/06/16

03/08/18

06/02/17

11/23/15

Est Comp

 83%

 19%

 64%

 0%

 39%

 0%

%Time

 86%

 39%

 75%

 0%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

04-013544

04-013524

04-0120T4

04-3G1704

04-1637N4

04-0K2304

Contract 

  

  

  

NHP-Q101-(271)E

NHP-X075-(045)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

4650 BUSINESS CENTER DRIVE

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

871 COTTING COURT, SUITE A

1501 VIKING STEET SUITE 200

1950 MAJESTIC CT.

333 BURMA ROAD

333 BURMA ROAD

325 BURMA ROAD

603 MASON ST., PARK

PRESIDIO

1007 KNOX AVE

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94129

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SF0-80-/7.8

04-SM-0-/0

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

Fed Aid

20.20.201

130

HA

HE14

HE14

HE11

Pgm Code

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT SURFER'S BEACH, FROM 0.3 MILE

NORTH OF SANTA ANA STREET TO SANTA

ANA STREET/WASHOUT

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO IN PACIFICA ON ROUTE 1

BETWEEN THE OLD HWY 1/SAN PEDRO AVE

INTERSECTION AND THE HWY 1/LINDA MAR

BLVD INTERSECTION.

Description 

INSTALL SECURITY SYSTEM

IN SAN MATEO COUNTY AT VARIOUS

CONSTRUCT RETAINING WAL, ROCK SLOPE

INSTALL IRRIGATION SYS, HWY PLANTS

POND REPAIR AND REVEGETATION

REPLACE 2-LANE BRIDGE

Type Of Work

ROSENDIN ELECTRIC, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

HOLLIE CUN

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA  95161-9070

SAN JOSE  CA 95136

SAN JOSE  CA 95136

DAVIS CA 95616

LODI CA  95242

SAN JOSE CA 95136

WONG, DUDLEY

BOOSHEHRI, FRED

BAILEY, JESSICA

DAVID, JOSE

KOOS, CHARLES

Resident
Engineer

(510)385-7628

(650)855-7777

 

(510)385-8163

(650)738-3827

(650)738-3828

 $9,075,000

 $943,525

 $603,287

 $1,821,537

 $1,248,070

 $7,434,138

Bid + CCOs

 $2,082,775

 $795,731

 $0

 $1,218,942

 $1,226,526

 $7,629,071

Comp To  date

 $336,058

 $2,999

 $0

 $21,060

 $0

 $204,263

This Month

03/16/15

10/08/14

10/20/15

07/01/13

03/09/09

03/10/14

Awarded

03/16/15

10/22/14

11/04/15

08/07/13

03/20/09

03/24/14

Approved

12/29/15

12/31/15

10/09/19

04/28/15

01/05/18

Est Comp

 51%

 83%

 0%

 0%

 100%

 42%

%Time

 23%

 84%

 0%

 0%

 100%

 97%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-2J8704

04-0G2224

04-1J5904

04-1123H4

04-1123J4

04-265604

Contract 

  

STP-000C-(378)E

NHP-P001-(598)E

SM-9790-(13 )

ACST-1187-(012)E

LCMC-6204-(111)

  

--()

--()

--()

  11-87 0-(2E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

PO BOX 49070

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

118 HICKORY LANE

5400 WEST HIGHWAY 12

120 GRANITE ROCK WAY

325 BURMA ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

OAKLAND, CA 94607

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SM-1-/47.1

04-SM-1-/40.3

04-SM-35-/21

04-SM-82-17.1/0

04-SM-84-17.0/21.5

04-SM-84-28.8/29.3

Fed Aid

20.20.201

130

HB4N

Pgm Code

IN SAN MATEO COUNTY, IN DALY CITY AT

CLARINDA AVENUE, REPAIR EMBANKMENT

SLOPE WASHOUT, INSTALL (RSP)

DIRECTOR'S ORDER EMERGENCY F

INSTALL BAY AREA SECURITY ENHANCEMENT

(BASE) SYSTEM

IN SAN MATEO & SANTA CLARA COUNTIES

ON ROUTE 35,IN AND NEAR PALO ALTO AND

WOODSIDE FROM SANTA CLARA/SAN MATEO

COUNTY LINE TO 2 MIL

IN SAN MATEO COUNTY IN MILLBRAE AT

MILLWOOD DRIVE

IN SAN MATEO COUNTY IN WOODSIDE  FROM

1.0 MILE NORTH FRIARS LANE TO ROUTE

280

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

Description 

REPAIR EMBANKMENT SLOPE WASHOUT.

INSTALL BAY AREA SECURITY

RESURFACE ROADWAY WITH SAND COVER

CONSTRUCT SIGNALIZED INTERSECTION

REPLACE ASPHALT CONCRETE SURFACING

COSTRUCT PUBLIC ACCESS

Type Of Work

GRANITE ROCK COMPANY

BLEYCO INC

NORTHWEST PAVING

NORCAL GENERAL CONSTRUCTION

CORPORATION

O'GRADY PAVING INC.

GORDON N. BALL, INC.

Contractor

SAN JOSE, CA 95136

CASTRO VALLEY, CA  94552

REDDING  CA 96001

SAN JOSE  CA 95132

MOUNTAIN VIEW CA 94043

ALAMO  CA 94507

WASHINGTON, MARCUS

ROBINSON, TOM

BOOSHEHRI, FRED

KOOS, CHARLES

BOOSHEHRI, FRED

HARPAL CHAHAL

Resident
Engineer

(650)738-3804

(510)738-3807

(650)855-7777

(650)738-3828

(650)855-7777

(510)867-6091

 $485,000

 $7,526,000

 $1,664,724

 $284,232

 $637,886

 $880,237

Bid + CCOs

 $262,240

 $5,568,821

 $1,119,618

 $0

 $587,042

 $782,104

Comp To  date

 $0

 $0

 $268,448

 $0

 $0

 $3,350

This Month

12/03/14

09/03/14

05/20/15

06/15/15

05/12/15

03/18/15

Awarded

01/27/15

09/03/14

06/08/15

07/01/15

06/09/15

04/02/15

Approved

06/30/15

11/23/15

12/31/15

01/31/16

12/31/15

11/30/15

Est Comp

 88%

 100%

 90%

 0%

 67%

 0%

%Time

 54%

 100%

 85%

 0%

 91%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

04-2J4204

04-1J6604

04-2J7104

04-1G5404

04-1J2104

04-1J5204

Contract 

  

  

  

HSNH-P082-(24E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

120 GRANITE ROCK WAY

11425 CULL CANYON RD

8115 SECLUDED VALLEY DRIVE

1950 MAJESTIC CT

2513 WYANDOTTE ST.

333 CAMILLE AVENUE

585 LINDA MAR DRIVE

585 LINDA MAR BLVD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

PACIFICA, CA 94404

PACIFICA, CA 94044

PALO ALTO, CA 94304

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94544

Accepted

11/30/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SM-92-5.4/6.2

04-SM-92-14.4/18.8

04-SM-101-.9/3.6

04-SM-101-9.3/9.9

04-SM-101-16.3/17.1

04-SM-101-20.0/26.1

Fed Aid

HB34

HA21

20.20.201

130

HE11

HA22

Pgm Code

IN SAN MATEO CO,ON RTE 92, FROM  0.1M

E. OF SKYLINE BLVD TO 0.4M W. OF HWY

35 & IN SOLANO CO, ON RTE 780, FROM

0.2M W. OF E. 5TH S

IN SAN MATEO AND ALAMEDA COUNTIES AT

SAN MATEO-HAYWARD BRIDGE

IN SAN MATEO COUNTY FROM UNIVERSITY

AVENUE TO MARSH ROAD

IN BELMONT,SM CO,FROM SEM LANE TO 0.4

MILEOF NORTH OF RALSTON AVE,CLEAN

DRAINAGE SYSTEMS, INSTALL MANHOLES &

LINE CULVERTSDIRECTOR

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO ON VAR ROUTES AT VARIOUS

LOCATIONS

Description 

INSTALL OR MODIFY METAL BEAM GUARD

RESURFACE ORTHOTROPIC DECK

REPLACEMENT LANDSCAPING

CONSTRUCT DRAINAGE SYSTEM & REMOVE

DEBRIS.

RECONSTRUCT INTERCHANGE BROADWAY IC

CONSTRUCT ROADSIDE PAVEMENT

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

MYERS AND SONS / ACC JV GABE

FARNCROFT

BORTOLUSSI & WATKIN

PIPE AND PLANT SOLUTIONS, INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GRANITE ROCK COMPANY

Contractor

PLACENTIA  CA 92870

SACRAMENTO CA 95834

SAN RAFAEL CA 94904-4886

BERKELEY, CA 94710

SANTA ROSA CA 95407

SAN JOSE CA 95136

ABELA, FERNANDO

HINH, MINH

MACKLE, BRIAN

ABELA, FERNANDO

INORI, DOUGLAS

Resident
Engineer

(650)573-3877

(408)592-3785

(831)325-4872

(650)315-8432

(650)573-4329

 

 $901,061

 $27,044,712

 $1,039,334

 $1,770,000

 $46,468,298

 $741,473

Bid + CCOs

 $297,332

 $26,894,694

 $898,410

 $1,385,625

 $24,274,381

 $0

Comp To  date

 $85,471

 $0

 $1,943

 $0

 $1,600,254

 $0

This Month

07/13/15

11/24/14

09/18/13

05/04/15

06/25/14

09/16/15

Awarded

08/04/15

12/10/14

10/03/13

05/04/15

07/17/14

10/07/15

Approved

01/28/16

10/30/15

10/18/17

12/31/15

07/14/18

Est Comp

 48%

 100%

 53%

 0%

 33%

 0%

%Time

 33%

 100%

 86%

 78%

 52%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-1G8504

04-041004

04-2356A4

04-4J0504

04-235844

04-3G6804

Contract 

HSST-PG  -(   )0

  

  

  

NHP-Q101-(237)E

HSNH-PX08-( 02)7

C-  39-()

  

  

  

L 62-04 1-(3)

--()

--()

  

  

  

--()

--()

  

  

  

  

  

  

1324 E LAWSON LANE

4600 NORTHGATE BLVD STE 100

77 LARKSPUR STREET

2000 5TH STREET

246 GHILOTTI AVENUE

120 GRANITE ROCK WAY

1101 CHESS DRIVE

25100 SANTA CLARA

STREET

1007 KNOX AVE

1101 CHESS DRIVE

1101 CHESS DRIVE

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

SAN JOSE, CA 95122

FOSTER CITY, CA 94402

FOSTER CITY, CA 94404

Accepted

11/04/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SM-101-23.6/23.6

04-SM-101-/3

04-SM-101-/6

04-SM-280-.3/M27.1

04-SM-280-9.4/0

04-SM-280-25.5/0

Fed Aid

20.20.201

130

HA22

Pgm Code

IN SAN MATEO COUNTY ON ROUTE 101 AT

SIERRA POINT OVERHEAD BRIDGE NO. 35-

0130

HENDERSON PUMP HOUSE, EAST PALO ALTO,

0.5 MILES SOUTH OF MARSH ROAD

DIRECTOR'S ORDER EMERGENCY F.A.

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY IN DALY CITY AT

0.1 MILE SOUTH OF D STREET ON-RAMP

SEPARATION

Description 

SPOT BLAST AND PAINT

CLEAN PUMP HOUSE DS, REPLACE PUMPS

AND CPS

INSTALL TRAFFIC SYSTEM

UPGRADE TO STANDARD THE EXISTING

REPAIR PIPE SYSTEM AND BACKFILL

REPAIR WASHOUTS WITH RSP

Type Of Work

CERTIFIED COATINGS COMPANY

ARNAUDO CONSTRUCTION INC.

ROADWAY ENGINEERING WORKS INC

CORAL CONSTRUCTION COMPANY

RGW CONSTRUCTION, INC.

TKO GENERAL ENGINEERING AND

CONSTRUCTION INC

Contractor

FAIRFIELD  CA 94534

TRACY, CA 95378

CERES, CA 95307

WILSONVILLE  OR 97070

LIVERMORE  CA 94550

WOODSIDE  CA 94062

KOOS CHARLES

FRED BOOSHEHRI

TRUONG, HENRY

2210 O'TOOLE AVE.,

SUITE 150

BOOSHEHRI, FRED

KOOS, CHARLES

Resident
Engineer

(650)738-3828

(650)222-7241

(510)670-7844

(510)867-6119

(650)855-7777

(650)738-3828

 $4,081,268

 $1,495,000

 $5,421,779

 $2,724,263

 $774,752

 $283,549

Bid + CCOs

 $23,094

 $339,458

 $5,173,257

 $956,649

 $700,216

 $293,186

Comp To  date

 $23,094

 $0

 $0

 $578,479

 $186,004

 $243,402

This Month

07/31/15

07/08/15

01/28/13

07/28/15

06/24/15

07/20/15

Awarded

08/19/15

07/08/15

02/21/13

08/12/15

07/13/15

08/07/15

Approved

08/31/16

04/30/16

06/30/15

07/29/16

04/30/20

11/30/15

Est Comp

 6%

 26%

 100%

 35%

 5%

 97%

%Time

 1%

 23%

 95%

 35%

 90%

 97%

% Work 

 

 

OVER RUN

 

 

 

Message

04-3E7904

04-4J4304

04-4A9254

04-1G8304

04-4G5914

04-4G6304

Contract 

NHP-Q101-(265)E

  

  

HSNH-PIG -(280)1

  

  

--()

  

  

-1 14-(E)

  

  

  

  

  

--()

  

  

  

  

WPCP

  

  

  

2320 CORDELIA RD

P. O. BOX 174,

3442 6TH STREET

PO BOX 347

550 GREENVILLE ROAD

PO BOX 620698

585 LINDA MAR BLVD

2350 PAGE MILL ROAD,

1007 KNOX AVE.

SAN JOSE, CA 95131

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

PACIFICA CA 94044

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PALO ALTO, CA 94304

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SM-280-/12.7

04-SOL-80-11.3/12.9

04-SOL-80-39.8/39.8

04-SOL-80-/18.9

04-SOL-680-/13.1

04-SOL-780-.5/7.4

Fed Aid

20.20.201

130

HA42

20.20.201

130

HA22

Pgm Code

DORAN BRIDGE  NEAR   HILLSBOROUGH

DIRECTOR'S ORDER EMERGENCY F.A.

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY IN DIXON AT THE

DIXON MAINTENANCE STATION 8628

SPARLING LANE

RECONSTRUCT DAMAGED SOUNDWALL,

CONCRETE LINED DITCH AND ELECTRICAL

FACILITY IN SOLANO COUNTY 0.3 MILES

WEST OF AIR BASE PARKWAY

IN SOL COUNTY ON ROUTE 680 BETWEEN

BENICIA AND FAIRFIELD FROM 0.0 MILE

JUST NORTH OF ROUTE 780 TO 13.1 MILES

PAST SOUTH OF ROUTE 8

IN SOLANO COUNTY IN BENICIA AND

VALLEJO ON ROUTE 780 FROM PARK ROAD

UC TO LEMON STREET

Description 

ABANDON EXISTING AND INSTALL NEW

DRAINAGE

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

BUILD MATERIALS STORAGE BINS

RECONSTRUCT SOUNDWALL AND PCC DITCH

REHABILITATE PAVEMENT

RHMA CONCRETE SURFACING

Type Of Work

YERBA BUENA ENGG & CONSTN INC.

DESILVA GATES-VIKING JV

CE GREEN INC

G. D. NEILSON CONSTRUCTION,

INC

DESILVA GATES CONSTRUCTION LP

BAY CITIES PAVING & GRADING,

INC.

Contractor

SAN FRANCISCO, CA

DUBLIN CA 94568

ORANGEVALE  CA 95662

NAPA, CA  94558

DUBLIN  CA 94568

CONCORD  CA 94520

ALI NIKZAD

AQUINO, NOEL

QUANG, TRAN

TRAN, QUANG

SHARMA, JOYTSNA

TENOSO, PRINCIPE

Resident
Engineer

(510)867-6047

(707)580-4429

(510)773-8499

(510)773-8499

(510)385-5732

(510)385-6917

 $815,000

 $49,272,545

 $419,600

 $445,000

 $13,804,389

 $3,667,456

Bid + CCOs

 $570,124

 $33,820,766

 $207,214

 $210,196

 $12,492,603

 $1,042,583

Comp To  date

 $0

 $1,540,425

 $125,230

 $0

 $240,185

 $77,638

This Month

09/01/15

03/19/14

06/17/15

03/16/15

10/08/14

05/29/15

Awarded

09/01/15

04/09/14

07/16/15

03/16/15

10/28/14

06/22/15

Approved

01/29/16

01/22/18

01/26/16

12/30/15

12/21/15

12/22/15

Est Comp

 0%

 37%

 62%

 100%

 89%

 70%

%Time

 70%

 68%

 49%

 47%

 89%

 28%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-0K0504

04-0A5344

04-1J7604

04-4J1404

04-3G6504

04-2J2804

Contract 

  

NHP-X095-(025)N

  

  

NHPI-680 -(073)E

NHPI-780 -(366)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVENUE,

11555 DUBLIN BLVD

6105 MAIN AVENUE, SUITE 4

147 CAMINO ORUGA

11555 DUBLIN BLVD.

1450 CIVIC CT #400 BLDG B

1007 KNOX AVE,

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

SAN JOSE, CA 95122

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SON-1-29.9/29.9

04-SON-1-45.4/45.4

04-SON-1-/7.1

04-SON-12-9.6/0

04-SON-12-32.7/33

04-SON-101-.9/3.6

Fed Aid

HA23

20.20.201

130

HA21

HB1

HE11

Pgm Code

NEAR TIMBER COVE, 2.0 MILE SOUTH OF

FORT ROSS HISTORIC PARK

IN SON COUNTY AT 0.05 MILE NORTH OF

TOMALES-PETALUMA ROAD.

IN SONOMA COUNTY NEAR BODEGA BAY FROM

MARIN/SONOMA COUNTY LINE TO 0.8 MILE

NORTH OF BAY HILL ROAD. 0.1' RHMA

OVERLAY.

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA CTY IN ELDRIDGE FRM 0.2

MILE NTH TO 0.1 MILE STH MADRONE RD

AND HIGHWAY PLANTING IN SANTA ROSA ON

SUMMERFIELD RD, LOCAL 

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM GUNN DRIVE TO ROUTE

101-116 SEPARATION AND OVERHEAD

Description 

REPLACE CULVERT

PERFORM MINOR ASPHALT CONCRETE

REPLACE BRIDGE FOR SCOUR

INSTALL TRAFFIC SIGNALS AND WIDEN

CONSTRUCT I/C, REPLACE BR

Type Of Work

DRILL TECH DRILLING & SHORING

INC

ARGONAUT CONSTRUCTORS

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION COMPANY

ATTN: SAID NAJAFI

VINTAGE PAVING COMPANY, INC.

GHILOTTI - MYERS JV

Contractor

ANTIOCH CA 94509

SANTA ROSA, CA 95402

BERKELEY  CA 94710

SAN RAFAEL, CA  94901-5567

WINTERS, CA 95694

SAN RAFAEL CA 94901

HISLOP, SCOTT

SCOTT HISLOP

STREATER, HAL

VALEH, SYD

STREATER, HAL

DUNCAN, RICHARD

Resident
Engineer

(707)249-4732

(707)249-4732

(707)769-5695

(707)576-2310

(707)796-5693

(707)769-5695

 $1,297,436

 $631,000

 $2,052,131

 $8,284,384

 $1,000,218

 $73,292,410

Bid + CCOs

 $1,170,354

 $0

 $0

 $4,211,356

 $984,756

 $67,168,175

Comp To  date

 $150,952

 $0

 $0

 $117,701

 $0

 $2,316,115

This Month

04/14/14

07/27/15

09/16/15

03/11/14

12/14/12

11/02/12

Awarded

05/05/14

07/27/15

10/07/15

03/24/14

01/11/13

01/11/13

Approved

11/23/15

06/30/16

10/24/16

10/29/15

06/30/16

Est Comp

 94%

 0%

 0%

 35%

 100%

 84%

%Time

 90%

 0%

 0%

 51%

 100%

 90%

% Work 

 

 

 

 

 

 

Message

04-3G7404

04-0K1704

04-1J1704

04-1A2904

04-3A3304

04-2640U4

Contract 

STP-P001-(581)E

  

STP-P001-(597)E

STP-P012-(113)E

HSST-P012-(111)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

2200 WYMORE WAY

P. O. BOX 639

1520 FOURTH STREET

2301 KERNER BLVD, SUITE E

119 MAIN STREET

525 JACOBY STREET

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG CT STE G

4030 OCCIDENTAL ROAD

UNIT A

1009 CLEGG COURT

1009 CLEGG COURT, STE

G

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94952

Accepted

11/30/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

04-SON-101-3.4/4.1

04-SON-101-7.1/8.1

04-SON-101-11.6/11.6

04-SON-101-20.7/20.7

04-SON-101-42.3/42.3

04-SON-101-/33.8

Fed Aid

HB4C

HA21

HE13

20.20

201130

20.20.201

130

Pgm Code

IN SONOMA COUNTY IN AND NEAR

PETALUMA FROM AT ROUTE 101/116

INTERCHANGE______________________

IN SONOMA COUNTY IN PETALUMA FROM 0.6

MILE SOUTH TO 0.4 MILE NORTH OF OLD

REDWOOD HIGHWAY OVERCROSSING

IN SONOMA COUNTY NEAR COTATI AT 0.4

MILE SOUTH OF SIERRA AVENUE

UNDERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA ON RTE

101 AT COLLEGE AVENUE  UNDERCROSSING

IN SONOMA COUNTY, IN GEYSERVILLE, AT

1.07 MILES SOUTH OF CANYON ROAD.

MEDIAN SLIDE - INSTALL RSP AND

DRAINAGE DIR'S EMERGENCY F.A.

REPAIR JOINT SEAL ASSEMBLY AND

PAVEMENT @ RUSSIAN RIVER BRIDGE IN

HEALDSBURG, 0.3 MILES NORTH OF GRANT

AVENUE

Description 

WIDEN ROUTE 101, RECONSTRUCT HWY

RECONSTRUCT INTERCHANGE

REGRADE SLOPE.

COLLEGE AVENUE WIDENING PROJECT

INSTALL RSP AND DRAINAGE

REPAIR JOINT SEAL ASSEMBLY &

PAVEMENT

Type Of Work

GHILOTTI-MYERS JV

GHILOTTI CONSTRUCTION COMPANY

INC

REGE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION COMPANY

VALENTINE CORPORATION

Contractor

SAN RAFAEL, CA  94901

SANTA ROSA CA 95407

CLOVERDALE CA 95425

SANTA ROSA CA 95407

SANTA ROSA, CA 95407

SAN RAFAEL, CA  94901

DUNCAN, RICHARD

STREATER, HAL

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

HISLOP, SCOTT

Resident
Engineer

(707)769-5695

(707)769-5695

(707)769-5695

(707)585-1221

(707)576-3482

(707)249-4732

 $23,281,635

 $22,012,402

 $387,792

 $3,014,509

 $1,037,000

 $351,000

Bid + CCOs

 $23,305,838

 $21,192,760

 $0

 $2,681,615

 $633,814

 $333,951

Comp To  date

 $31,186

 $1,008

 $0

 $303,042

 $0

 $0

This Month

11/02/12

02/12/13

10/12/15

02/07/14

04/16/15

03/11/15

Awarded

01/10/13

03/12/13

11/02/15

02/21/14

04/16/15

03/11/15

Approved

11/30/15

07/30/16

12/30/15

11/30/15

10/08/15

Est Comp

 100%

 100%

 0%

 51%

 97%

 74%

%Time

 99%

 95%

 0%

 87%

 61%

 95%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-2640K4

04-0A1854

04-1SS354

04-245444

04-4J0104

04-4J1304

Contract 

  

  

  

CNHP-Q101-(236)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

525 JACOBY STREET

246 GHILOTTI AVENUE

600 SANTANA DRIVE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

111 PELICAN WAY

1009 CLEGG COURT, STE

G

1009 CLEGG COURT, STE

G

1009 CLEGG CT STE G

1009 CLEGG CT., STE G

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL ROAD,

BLDG A

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 94901

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

04District

 $29,879,673 $1,082,524,945 $1,433,050,317

04-SON-116-39.0/40

04-SON-116-41.8/44.7

04-SON-121-/7.3

04-SON-128-2.4/2.4

04-SON-128-17.1/24.7

Fed Aid

HB1

HA21

Pgm Code

IN SONOMA COUNTY NEAR PETALUMA, AT

0.5 MILE EAST OF LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY NEAR SCHELLVILLE

FROM RT 37 TO SONOMA CREEK BRIDGE

IN SONOMA COUNTY NEAR CLOVERDALE AT

2.3 AND 2.5 MILES WEST OF  CLOVERDALE

BOULEVARD

IN SONOMA COUNTY NEAR NAPA AT MAACAMA

CREEK BRIDGE AND AT REDWOOD CREEK

BRIDGE

Description 

PLACE ROCK SLOPE PROTECTION

INSTALL PLANTS AND IRRIGATION

RHMA OVERLAY

RETAINING WALL AND SLOPE PROTECTION

PLANT ESTABLISHMENT, INSTALL PLANTS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION

COMPANY,INC

FIELDSTONE CONSTRUCTION, INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA, CA 95407

SANTA ROSA  CA 95402

SANTA ROSA  CA 95407

SANTA ROSA, CA 94403

STREATER, HAL

HOLLIS, JOHN L.

STREATER, HAL

HISLOP, SCOTT

BARTEL, DAVID

Resident
Engineer

(707)769-5695

(510)774-5911

(707)796-5693

(707)576-3482

(510)385-6755

 $540,737

 $1,979,746

 $2,307,303

 $1,053,575

 $216,669

Bid + CCOs

 $0

 $1,712,980

 $1,911,503

 $955,746

 $191,427

Comp To  date

 $0

 $5,319

 $1,125,180

 $83,569

 $840

This Month

11/10/15

10/04/12

06/09/15

11/17/14

02/27/12

Awarded

11/25/15

11/06/12

06/25/15

12/08/14

03/22/12

Approved

05/16/19

12/04/15

12/22/15

08/31/17

Est Comp

 0%

 0%

 95%

 78%

 68%

%Time

 0%

 0%

 78%

 89%

 88%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

04-3G1104

04-283824

04-1J1504

04-1SS224

04-4A8824

Contract 

STP-P116-(047)E

ACHS-P116-(044)E

  

STP-47C4-(004)E

  

--()

P-    -( )

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

  

  

WPCP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 639

246 GHILOTTI AVENUE

5915 FRAUGHT ROAD

1009 CLEGG CT STE G

340 REGATTA BOULEVARD

1009 CLEGG COURT

4030 OCCIDENTAL RD,

SUITE A

3401 REGATTA

BOULEVARD

PETALUMA, CA 94954

RICHMOND, CA 94804

PETALUMA, CA 94954

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-1J1904

04-1SS414

04-3E2304

04-0G2104

04-294944

04-4A3424

04-4H8004

04-0J4204

04-0J4004

04-4H8304

04-292274

04-014074

04-014104

04-3A7774

04-292264

04-4A8204

04-297624

04-2G3614

04-2G3624

04-4A4804

04-2G5214

04-2G8604

Contract

04-ALA-13-4.3/9.6

04-ALA-13-4.9/4.9

04-ALA-13-9.0/10

04-ALA-13-9.9/10.1

04-ALA-24-5.1/6.2

04-ALA-24-5.6/0

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-24-/0

04-ALA-80-1.7/2.5

04-ALA-80-1.7/2.2

04-ALA-80-1.8/0

04-ALA-80-1.9/8

04-ALA-80-2.5/3.2

04-ALA-80-6.2/6.5

04-ALA-84-22.9/25.7

04-ALA-92-6.3/6.8

04-ALA-92-5.1/5.8

04-ALA-260-.8/2

04-ALA-580-19.4/46

04-ALA-580-32.4/32.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-1SS054

04-4A07U4

04-2908V4

04-172434

04-2908C4

04-2908E4

04-1SS044

04-3G7104

04-4H2214

04-2G4104

04-3A9214

04-3A9224

04-4J2204

04-0A7104

04-4A8104

04-0J7804

04-1G9404

04-152724

04-286804

04-2285E4

04-4H8404

04-3E3904

Contract

04-ALA-580-32.5/32.5

04-ALA-580-4.7/8.2

04-ALA-580-7.8/19.1

04-ALA-580-8.3/0

04-ALA-580-8.4/14.6

04-ALA-580-14.6/21.6

04-ALA-580-31.7/31.9

04-ALA-580-32.9/46.5

04-ALA-580-41.2/47

04-ALA-680-19.9/20.2

04-ALA-880-22.6/24

04-ALA-880-24.0/25.5

04-ALA-880-27.2/27.2

04-ALA-880-28.4/29.2

04-ALA-880-32.9/33.9

04-ALA-980-1.1/1.1

04-CC-4-27.5/29

04-CC-4-8.0/25

04-CC-4-11.0/0

04-CC-4-26.6/27.5

04-CC-4-/0

04-CC-4-/4.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-3G1604

04-003944

04-3G4844

04-4H6704

04-3A8704

04-2G8704

04-4S2204

04-1J8404

04-3E3404

04-4H8204

04-264H34

04-264074

04-4J2404

04-4W2404

04-4G4704

04-264144

04-2641A4

04-4H6904

04-259404

04-4A0904

04-4H8104

04-2J9904

Contract

04-CC-24-5.2/5.6

04-CC-580-6.1/6.3

04-CC-580-6.3/7.7

04-CC-680-1.0/9.9

04-CC-680-22.7/24.8

04-MRN-1-1.4/0

04-MRN-1-10.9/0

04-MRN-1-13.1/15

04-MRN-1-17.0/19

04-MRN-1-28.5/0

04-MRN-101-18.6/27.7

04-MRN-101-23.3/27.6

04-MRN-101-25.7/25.8

04-MRN-101-25.7/25.8

04-MRN-580-3.3/4.5

04-NAP-12-2.8/3.3

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-25.5/28.4

04-NAP-29-47.0/47.2

04-NAP-29-/0

04-NAP-121-3.1/3.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-3G7604

04-3J1204

04-4S0504

04-4H6604

04-3E7704

04-0K7004

04-3E4204

04-1J6504

04-1SS484

04-040604

04-0J0604

04-4A3304

04-235624

04-153304

04-448834

04-4C2004

04-2A4404

04-2J2004

04-2A2504

04-1J2604

04-1SS524

04-4J2704

Contract

04-NAP-128-20.2/20.2

04-NAP-128-/20.2

04-SCL-9-4.2/0

04-SCL-17-1.0/99.9

04-SCL-17-4.3/12

04-SCL-17-/1.6

04-SCL-35-14.1/17.1

04-SCL-84-12.0/12.1

04-SCL-87-4.9/4.9

04-SCL-101-38.0/38.1

04-SCL-101-38.0/38.1

04-SCL-101-49.0/52.2

04-SCL-101-52.0/52.6

04-SCL-101-/26.7

04-SCL-152-6.1/6.5

04-SCL-152-9.9/21.9

04-SCL-152-16.2/19.5

04-SCL-152-30.4/35.2

04-SCL-152-/5.2

04-SCL-237-4.0/6.9

04-SCL-280-2.6/0

04-SCL-280-20.5/20.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-0435E4

04-3G4434

04-013544

04-013524

04-0120T4

04-3G1704

04-1637N4

04-0K2304

04-2J8704

04-0G2224

04-1J5904

04-1123H4

04-1123J4

04-265604

04-2J4204

04-1J6604

04-2J7104

04-1G5404

04-1J2104

04-1J5204

04-1G8504

04-041004

Contract

04-SF-80-4.9/5.9

04-SF-80-5.8/7.8

04-SF-80-8.6/8.6

04-SF-80-8.6/8.9

04-SF-80-12.6/13.9

04-SF-101-3.4/0

04-SF-101-9.0/0

04-SF-101-/0

04-SF0-80-/7.8

04-SM-0-/0

04-SM-1-32.0/32

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.6/41

04-SM-1-/47.1

04-SM-1-/40.3

04-SM-35-/21

04-SM-82-17.1/0

04-SM-84-17.0/21.5

04-SM-84-28.8/29.3

04-SM-92-5.4/6.2

04-SM-92-14.4/18.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-2356A4

04-4J0504

04-235844

04-3G6804

04-3E7904

04-4J4304

04-4A9254

04-4G5914

04-1G8304

04-4G6304

04-0K0504

04-0A5344

04-1J7604

04-4J1404

04-3G6504

04-2J2804

04-3G7404

04-0K1704

04-1J1704

04-1A2904

04-3A3304

04-2640U4

Contract

04-SM-101-.9/3.6

04-SM-101-9.3/9.9

04-SM-101-16.3/17.1

04-SM-101-20.0/26.1

04-SM-101-23.6/23.6

04-SM-101-/3

04-SM-101-/6

04-SM-280-9.4/0

04-SM-280-.3/M27.1

04-SM-280-25.5/0

04-SM-280-/12.7

04-SOL-80-11.3/12.9

04-SOL-80-39.8/39.8

04-SOL-80-/18.9

04-SOL-680-/13.1

04-SOL-780-.5/7.4

04-SON-1-29.9/29.9

04-SON-1-45.4/45.4

04-SON-1-/7.1

04-SON-12-9.6/0

04-SON-12-32.7/33

04-SON-101-.9/3.6

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-2640K4

04-0A1854

04-1SS354

04-245444

04-4J0104

04-4J1304

04-3G1104

04-283824

04-1J1504

04-1SS224

04-4A8824

Contract

04-SON-101-3.4/4.1

04-SON-101-7.1/8.1

04-SON-101-11.6/11.6

04-SON-101-20.7/20.7

04-SON-101-42.3/42.3

04-SON-101-/33.8

04-SON-116-39.0/40

04-SON-116-41.8/44.7

04-SON-121-/7.3

04-SON-128-2.4/2.4

04-SON-128-17.1/24.7

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24
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04District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $160,017,222

 $2,962,035

 $111,855,176

 $818,395,683

 $6,185,492

 Bid + CCO

 $155,408,016

 $0

 $59,635,290

 $664,037,300

 $6,150,967

 Work Comp

-I-

-F-

-S-

-SH-

-ER-



04

District

 $116,747,082

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $1,433,050,317  $1,082,524,945

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $333,634,709

 Bid + CCO

 $197,293,373

 Work Comp

District Total:

Work completed this Period:  $116,747,082


	04

